G.R.S. IX—5]

Previous references
126-20

P.L.-J
1922
(Muzrai)

File No. 362-22

Serial Nos. 142

Later references.
Forms 293-24-384

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 2.

Part B for April 23

SUBJECT

Revised estimate for effecting improvements to Jumma Masjid at Mysore

The Muzrai Commissioner

No 2748 & 27-4-23.

States that it is not feasible to [illegible] additional amount [illegible]

Printed on the Multigraph.

G. R. S. 11] 1922-23.

GENERAL AND REVENUE SECRETARIAT.

(Muzrai)

NOTES.

File No 362-22.

FILL HEADING.

Revised Estimate for effecting improvements to the gumma Masjid at Mysore.

From

The Muzrai Commr., in Mysore.

C. No. 1283/22-23. Dated 13.3.23. Received 14.3.23.

Diary No. 1792	Enclos. 1 file. Spare Copies	Serial No. 1

BRIEF ABSTRACT OF LETTER.

Forwards copy of Letter No. 301 d. 3.3.23 received from the Executive Engineer, Special Division, Mysore, submitting a revised estimate for Rs. 35,716 and requesting sanction to a further sum of Rs. 9316 to complete the works in question under the circumstances explained in the report accompanying the estimate,

NOTES AND ORDERS.

and requests the orders of Govt in the matter before forwarding the revised estimate to the Chief Engineer.

The previous files are put up for perusal. In Govt order No. 2020-2/Muz.126-20-5 d. 9.1.23 Govt sanctioned an additional grant of Rs. 8025

from

NOTES—First Sheet.

Serial No.

from State Funds for the completion of the above work for which a revised estimate for Rs. 26,400 was sanctioned in G.O. No. 2402-5/Mwz. 126 20-2d. 12.1.21. The Executive Engineer now states that during the execution of the front wall one of the bays of the Main Building was dismantled to keep in with the alignment of the road, that as the latter building was in a dilapidated condition, the local Mahomedan community wanted a Pucca building to be built & a design for the same was prepared and approved both by the Consulting Architect & the Private Secretary to His Highness the Maharaja. The Executive Engineer further states that by spending the extra amount of Rs. 9300 a permanent building will be ensured and that arrangements will have now to be made for providing the extra amount.

Submitted for orders.

PAV. 15.3.23. 2 The sum of Rs 8 0 7 5 Rs said to have been recd for completing the building was sanctd as a special case from State funds as an addl grant to the P. W. D. budget. And the addl amt of Rs 9300 is now applied for. Plans and revised

NOTE—Contn. sheet

G. R. S. III-21

General and Revenue Secretariat. | File No. of 19 .

Serial No.

estimate for Rs 35716 has now been sanctd. as against the revised estimate for Rs 26,400 previously sanctd., the Original estimate being for Rs 18.375. It will thus be seen that the first estimate has now almost doubled itself.—

2 The Cost of the revised estimate for 26400 as (which is now sought to be further revised for Rs 35716) was met from the following sources:—

	Rs
Special grant from state funds ...	10,000
Savings of the Institution ...	2352
State grant to Mysore Hdqrs for 1919-20 ...	3012
" " " for 1920-21 ...	3011
S/pt grant from state funds.	8025
	26400

If the revised estimate now ~~xxxxxx~~ sanctd is sanctd, the extra amt. reqd viz 9316 Rs has to be sanctd also as a special grant from state funds.

4 It maybe mentd. here that the whole amt hitherto sanctd. has mainly come from the State funds and the State grants to Mys: Hdqrs; and the devotees have not contributed any thing towards the cost of such a costly building provided by Govt for their use.

NOTE—Contn. sheet.

16/3/23

G. R. S. III-21

General and Revenue Secretariat. | File No. of 19 .

Serial No. 7595-46 11-23

DEWAN'S OFFICE.
Recd. on 2 1923
Ser. 5643

NOTE—Contn. sheet.

G. R. S. III-21

General and Revenue Secretariat. | File No. of 19 .

Serial No.

Kind reference is invited to para 3 page 3, *Supra* which shows that the Amt of Rs 8000 voted as per Govt Order dt 1 Jan 23 has been included in the list later. A sum of Rs 26,400 has been hitherto sanctioned — all from State funds. for the construction of this institution, and a further sum of Rs 9,316 is now applied for. ~~the same~~

~~applied for~~

BG
10/4/23

8863-387
12.4.23

The present application [illegible] for the sum of [illegible] from [illegible].

Secl. to Govt. APR 14 1923 No. 6049

Please Khan Bahadur Mir merely Can he give Hamidia Mills, in which file that may be referred to there no chance of the Engineer included in the estimates

Note—Contn. sheet.

Budget. 4504 14/4/23

J. R. S. III-2]

General and Revenue Secretariat.

Mercy File No. 362 of 1922

Serial No.

The Dewan Judge refers perusal of this order dy 13.12.22 on page 10 of Mur.F 126-20.

Draft reply to the Murrai Court is subt for approval or orders.

BG
17.4.23
First Member

8673-699
23.4.23

Draft sent

1st
2nd

2 Draft

Mr 2745 dy to Asst Mun. Comm.

States that it is not possible to take action as prosecution

NOTE—Contn. sheet.

3351

C.1283 of 22-23

Bi: one enclo

Office of the [illegible]

Dated, Bangalore, the 14th [illegible] 1923

Rec'd 17/92

From

Chandy, Esquire, M.A.,

Guzrat Commissioner in Mysore,

Bangalore. 362-22-1

To

T.N. Jayarama Aiyar, Esq., B.A., C.I.E.,

Secretary to the Government of His Highness

the Maharaja of Mysore, Revenue Department,

Bangalore.

Sir,

Adverting to Government Proceedings No.2020-[illegible] dated 9th January 1923, sanctioning an additional grant of ₹ 3000/- from State Funds for effecting improvements to the dumm Masjid, Mysore, I have the honor to forward herewith copy of letter No.[illegible] dated 3rd March 1923 together with its enclosures in original received from the Executive Engineer, Special Division, Mysore, submitting a revised estimate for ₹ 35,713/- and requesting sanction to a further sum of ₹ 9,516/- to complete the improvement and repair works. The Executive Engineer's report accompanying the estimate explains fully the reasons which necessitated a revision of the original scheme of improvements.

2. For reasons already explained in this office letter C.No. 547 of 22-23 dated 14th November 1922, I am not in a position to point out any source from which the extra amount now asked for could be given unless it could be sanctioned as an additional grant to the Public Works Department as on the last occasion.

In these circumstances, I request the orders of Government in the matter before the revised estimate is countersigned and

for Secretary of State.

3/6/61

Muz 4]

SUBJECT .....

Diary No. of letter replied to _____

Muzrai Secretariat

( )

, *the* 192 .

Date of issue 27.4.23

Signed by Jnr. T.E.J. Mar

Section

File No.

Serial No.

No. 2748
Secret file

To

The Muzrai Comr
in Mysore

Sir,

With reference to
your letter C.1283 of 22/3/23
dated the 13th March 1923
subg a revised estimate
for Rs 35.716 for the improve-
ment of the Jumma masjid
at Mysore &c, I am directed
to state that Govt ~~are unable~~
do not consider it
feasible to sanction

over.

any addl amt for
the purpose. Pro abstract of revised
estimate rec'd with your letter under reply
Mr Lee to hear with rets

New Zee 2

Ed
17.4.28

List of enclosures.

Copied by

Examined by

WD 0563—GPB—2,500—27-7-22